
 

HONEYWELL SITE#: R37825  
DOCUMENT FILE LOC: 5.5 

115 Tabor Road 
Morris Plains, NJ 07950 
Tel: 973-455-4131 
Fax: 973-455-3082 

 
 
March 29, 2016 

Mr. James Carroll  
Administrator, Land Restoration Program  
Maryland Department of the Environment 
1800 Washington Boulevard, Suite 645 
Baltimore, MD 21230‐1719 
 
Subject:  Q1 2016 Storm Drain Rehabilitation Schedule, Dundalk Marine Terminal 

Baltimore, Maryland  
 
Dear Mr. Carroll: 

Honeywell International Inc. (Honeywell) and the Maryland Port Administration (MPA) are 
submitting the enclosed updated “Storm Drain Rehabilitation Schedule (SDRS), Dundalk Marine 
Terminal, Baltimore, Maryland.”  This update is submitted pursuant to Section III.A of the April 5, 
2006, Consent Decree, entered into by the Maryland Department of the Environment (MDE), MPA, 
and Honeywell. 

The attached schedule reflects the status of the remedy implementation and long‐term monitoring 
pursuant to MDE’s letter dated July 30, 2012, and replaces the quarterly CMIPP update. This 
quarter, efforts have focused on completing the replacement of a portion of the 13.5th Street trunk 
line and on cleaning and inspecting the 12th Street trunk line that is part of the 2016 storm drain 
rehabilitation schedule.   

If you have any questions or require additional information, please contact me at 973‐455‐4131. 

Very truly yours, 

HONEYWELL INTERNATIONAL INC. 
 

 

Christopher M. French  
Project Coordinator 

Attachment (2 copies) 
 
cc:  Mr. Mark Kreafle/MPA 
  Mr. Robert Munroe/MPA 
  Mr. Michael Daneker/Arnold & Porter 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

13th Street Storm Drain (Vault Completed 2008; Pipe Lining Completed 2009; Inlet/Manhole Lining Completed 2014) 

2008–2009 Storm Drain Rehabilitation Program (Vault) 

Rehabilitation of storm drain: construction 
of tidal exclusion vault, installation of CIPP  

Initial conditions assessment and design  150—200   Completed construction of tidal exclusion vault, lining of 
1,200 LF of pipe in Q4 2009 

2011–2012 Storm Drain Rehabilitation Program (Storm Drain, Manholes/Inlets) 

Rehabilitation of storm drain: lining of 
inlets/manhole with HDPE 

Additional conditions assessment and 
design 

150—200   Completed lining of 5 manholes and 9 inlets in 2011 

2013 Storm Drain Rehabilitation Program (Inlets) 

Rehabilitation of storm drain: lining of inlets 
with HDPE 

Additional conditions assessment and 
design 

150—200   Completed lining of 5 inlets in 2014 

Construction Completion Report       

Submit draft report to MDE  Completion of draft report  M  Complete: Submitted to MDE on June 13, 2013 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Submit final report to MDE  Receipt and Response to MDE comments  10–20  Not a critical path task 

Prepare addendum to construction 
completion report 

Completion of construction  20—30   Complete during Q2 2016 

Submit draft addendum to MDE  Completion of addendum  M  Milestone Task 

MDE review and comment period  Submittal of draft  TBD  Not a critical path task 

Submit final report to MDE  Receipt and response to MDE comments  10—20   Not a critical path task 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

13.5th Street Storm Drain (Vault Completed 2010; Initial Pipe Replacement Completed 2011; Additional Pipe Replacement and Inlet Lining Completed 2016) 

2010 Storm Drain Rehabilitation Program (Pipe Replacement, Rehabilitate Inlets) 

Rehabilitation of storm drain: construction 
of tidal exclusion vault, pipe replacement 
and sealing of inlets/manhole 

Initial conditions assessment and design  150—200   Completed construction of tidal exclusion vault, sealing of 
3 inlets and 1 manhole, and replacement of 325 LF of pipe 
in Q4 2011 

2015 Storm Drain Rehabilitation Program (Pipe Replacement and Inlets) 

Rehabilitation of storm drain: pipe 
replacement and lining of inlets/manhole 
with HDPE 

Additional conditions assessment and 
design 

150—200   Completed lining of 4 inlets, 1 manhole and replacement 
of 290 LF of pipe in Q1 2016 

Construction Completion Report        

Submit draft report to MDE  Completion of draft report  M  Completed: Submitted to MDE on February 11, 2014 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Submit final report to MDE  Response to MDE comments  10–20  Not a critical path task 

Prepare addendum to construction 
completion report 

Completion of construction  20–30  Complete during Q2 2016 

Submit draft addendum to MDE  Completion of addendum  M  Milestone task 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Submit final report to MDE  Response to MDE comments  10–20  Not a critical path task 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

12th Street Storm Drain (Start Date: January 2015, Planning Estimate End Date: December 2016) 

2015 Storm Drain Rehabilitation Program (Laterals and Inlets) 

Inspection and Design of Storm Drain Rehabilitation Program     

Clean inlets, vaults, manholes and drain 
lines 

Mobilization  30–60  Completed Q1/Q2 2015 

QA/QC inspection of drain  Ongoing during cleaning  30–60  Completed Q1/Q2 2015 

Evaluate inspection documentation  Completion of inspection  10–15  Completed Q2 2015 

Prepare design and specification 
documents 

Completion of inspection report  15–30  Completed Q2 2015 

Implement Storm Drain Rehabilitation Program     

Prepare SOW and bid documents  Completion of design  5–10  Completed Q2 2015 

Procurement  Completion of SOW and bid documents  30–45  Completed Q2 2015 

Notification to MDE of initiation of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, Completed Q3 2015 

Rehabilitate inlets, manholes and drain 
lines 

Procurement  100–150  Completed lining of inlets during Q4 2015. The upper 
sections of the 12th Street storm drain were not accessible 
for relining due to tenant operations. This relining work 
will be performed in Q2 2016.  

QA/QC inspection of drain repairs  Ongoing during construction  10–15  Inspections to be performed during and after completion 
of rehabilitation activities 

Notification to MDE of completion of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, following completion of rehabilitation 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

2016 Storm Drain Rehabilitation Program (Trunk Line)     

Inspection and Design of Storm Drain Rehabilitation Program     

Clean manholes and trunk drain lines  Mobilization  30–60  Work delayed due to MPA request. Started cleaning Q1 
2016 and will finish early Q2 2016 

QA/QC inspection of drain  Ongoing during cleaning  30–60  Line cleaning to be completed early Q2 2016 

Evaluate inspection documentation  Completion of inspection  10–15  Inspection to be completed in Q2 2016 after line cleaning 

Prepare design and specification 
documents 

Completion of inspection report  15–30  Work anticipated to be completed in Q2 2016 

Implement Storm Drain Rehabilitation Program (Trunk Line)     

Prepare SOW and bid documents  Completion of design  5–10  Work anticipated to be completed in Q2 2016 

Procurement  Completion of SOW and bid documents  30–45  Work anticipated to be completed in Q2 2016 

Notification to MDE of initiation of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, provide MDE with updated schedule 

Rehabilitate trunk line manholes and drain 
lines 

Procurement  150–200  Work anticipated to be performed Q2/Q3 2016 

QA/QC inspection of drain repairs  Ongoing during construction  10–15  Inspections to be performed during and after completion 
of rehabilitation activities 

Notification to MDE of completion of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, following completion of rehabilitation 

Prepare Construction Completion Report        

Prepare draft report  Completion of construction and 
performance monitoring 

60–90  Prepared following completion of rehabilitation and 
performance monitoring  

Submit draft report to MDE  Completion of draft report  M  Milestone task, anticipated Q2 2017 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Address MDE comments  Receipt of MDE comments  30–45  Not a critical path task 

Submit final report to MDE  Response to MDE comments  10–20  Not a critical path task 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

12.5th Street Storm Drain (Start Date: March 2015, Completed: October 2015) 

2015 Storm Drain Rehabilitation Program       

Inspection and Design of Storm Drain Rehabilitation Program     

Clean inlets, vaults, manholes and drain 
lines 

Mobilization  30–60  Completed Q2 2015 

QA/QC inspection of drain  Ongoing during cleaning  30–60  Completed Q2 2015 

Evaluate inspection documentation  Completion of inspection  10–15  Completed Q2 2015 

Prepare design and specification 
documents 

Completion of evaluation  15–30  Completed Q2 2015 

Implement Storm Drain Rehabilitation Program     

Prepare SOW and bid documents  Completion of design  5–10  Completed Q2 2015 

Procurement  Completion of SOW and Bid Documents  30–45  Completed Q2 2015 

Notification to MDE of initiation of 
rehabilitation and update schedule 

Contractor mobilization  M  Completed Q2 2015 

Rehabilitate vaults, inlets, manholes and 
drain lines 

Procurement  200–300  Point repair completed Q2 2015 
Lining of drain lines completed Q4 2015 

QA/QC Inspection of drain repairs  Ongoing during construction  10–15  Inspections completed following rehabilitation activities 

Notification to MDE of completion of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, following completion of rehabilitation 

Prepare Construction Completion Report     

Prepare draft report  Completion of final QA/QC inspection  60–90  Not a critical path task; Q2 2016 

Submit draft report to MDE  Completion of draft report  M  Milestone task; Q3 2016 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Address MDE comments  Receipt of MDE comments  30–45  Not a critical path task 

Submit final report to MDE  Response to MDE comments  10–20  Not a critical path task 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

14th  Street Storm Drain (Start Date: August 2013, Planning Estimate End Date: November 2017) 

2014 Storm Drain Rehabilitation Program (Laterals, Inlets and Manholes)     

Rehabilitate/replace inlets and manholes, 
and drain lines 

MDE notification  200–300  Completed lining of 10 inlets and 4 manholes; 675 LF of 
drain lines lined with CIPP UV; 1 inlet replaced in Q4 2014. 
Completed 3 remaining manholes during Q4 2015. 

2017 Storm Drain Rehabilitation Program (Trunk Line—Planning Estimate Start Date: Q4 2016; Planning Estimate End Date: Q4 2017) 

Inspection and Design of Storm Drain Rehabilitation Program     

Condition assessment of trunk line  Conditions assessment  60–90  Complete in Q4 2016 

Clean trunk line  Mobilization  30–60  Complete in Q1 2017 

QA/QC Inspection of drain  Ongoing during cleaning  30–60  Complete in Q1 2017 

Evaluate inspection documentation  Completion of inspection  10–15  Complete in Q1 2017 

Prepare design and specification 
documents 

Completion of inspection report  15–30  Complete in Q1/Q2 2017 

Implement 14th Street Trunk Line Rehabilitation Program (2017)     

Prepare SOW and bid documents  Completion of design  20–30  Work to start following completion of design; work 
anticipated to be performed Q2 2017  

Procurement  Completion of SOW and bid documents  30–45  Complete in Q2 2017 

Notification to MDE of initiation of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task,  anticipated to be performed in Q2 2017 

Rehabilitate trunk line  Procurement  100–200  Work anticipated to be performed Q2–Q4 2017 

QA/QC Inspection of drain repairs  Ongoing during construction  10–15  Inspections to be performed during and after completion 
of rehabilitation activities 

Notification to MDE of completion of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task 

Prepare Construction Completion Report        

Prepare draft report  Completion of final inspections and 
performance monitoring 

90–120  Not a critical path task 

Submit draft report to MDE  Completion of draft report  M  Milestone task 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Submit final report to MDE  Response to MDE comments  10–20  Not a critical path task 

15th Street Storm Drain (Start Date: March 2009, Planning Estimate End Date: October 2018) 

2009 Storm Drain Rehabilitation Program (Completed November 2010)     

Rehabilitate/replace inlets and manholes, 
and storm drain lines  

Additional conditions assessment and 
design 

100–200  Completed: Lining 6,186 LF of pipe; replacement of 72 LF 
of pipe; installation of 2 new manholes completed 2010; 
and installation of 200 LF of liner plate on B1 line 

2013 Storm Drain Rehabilitation Program (Completed February 2014)     

Rehabilitate/replace inlets and manholes, 
and storm drain lines  

Additional conditions assessment and 
design 

100–200  Completed: Lining of 12 inlets with HDPE; replacement of 
1 inlet and 1 manhole 

2014 Storm Drain Rehabilitation Program (Completed November 2014)     

Rehabilitate/replace inlets and manholes, 
and storm drain lines 

Conditions assessment and design  150–200  Completed: MH‐332 replaced, MH‐327 replaced. 35 inlets/ 
manholes. 1,700 LF of CIPP UV lining completed Q4 2014 

2016 Storm Drain Rehabilitation Program (G Line – Work delayed in 2015 due to limited access) 

Inspection and Design of Storm Drain Rehabilitation Program     

Clean and CCTV G Line lateral  Contractor mobilization  5–10  Complete in Q2 2016 

QA/QC inspection of drain  Ongoing during cleaning  5–10  Complete in Q2 2016 

Evaluate inspection documentation  Completion of inspection  5–10  Complete in Q2 2016 

Prepare design and specifications  Completion of inspection report  15–30  Complete in Q3 2016 

Implement Storm Drain Rehabilitation Program     

Prepare SOW G Line lateral   Completion of design  5–10  Work to start following completion of design 

Procurement  Completion of SOW and bid documents  30–45  Complete in Q3 2016 

Notification to MDE of initiation of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, provide MDE with updated schedule 

Rehabilitate inlets and storm drain  Procurement  60–75  Schedule depends on extent of repairs and/or need for 
rehabilitation; work to be performed in Q3 2016 
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First Quarter 2016 Storm Drain Rehabilitation Schedule 

Task  When Task Starts/Predecessor  Duration* (Calendar Days)  Status/Comments/Assumptions 

QA/QC inspection of drain repairs  Ongoing during and after construction  5–10  Inspections to be performed during and after completion 
of rehabilitation activities 

Notification to MDE of completion   Completion of final inspection  M  Milestone task; following lining 

2017 Storm Drain Rehabilitation Program (Trunk Line ‐ Planning Estimate Start Date: Q2 2017; Planning Estimate End Date: Q4 2018)  

Inspection and Design of Storm Drain Rehabilitation Program      

Conditions assessment       Complete in Q2 2017 

Prepare design and specifications  Conditions assessment  30–45  Complete in Q2 2017 

Implement Storm Drain Rehabilitation Program     

Prepare SOW and bid documents  Completion of design  5–10  Extent of trunk line repair dependent on conditions 
assessment; work to start following completion of design 

Procurement  Completion of SOW and bid documents  30–45  Complete in Q3 2017 

Notification to MDE of initiation of 
rehabilitation and update schedule 

Contractor mobilization  M  Milestone task, provide MDE with updated schedule 

Rehabilitate trunk line and manholes   Procurement  200–300  Work anticipated to be commence Q3/Q4 2017 and 
completed during 2018. 

QA/QC inspection of trunk repairs  Ongoing during and after construction  30–60  Inspections to be performed during and after completion 
of rehabilitation activities 

Notification to MDE of completion of 
rehabilitation and update schedule 

Completion of final construction QA/QC 
inspection 

M  Milestone task 

Prepare Construction Completion Report        

Prepare draft report  Completion of final QA/QC inspection  60–90  Not a  critical path task 

Submit draft report to MDE  Completion of draft report  M  Milestone task 

MDE review and comment period  Submittal of draft report  TBD  Not a critical path task 

Address MDE comments  Receipt of MDE comments  30–45  Not a critical path task 

Submit final report to MDE  Response to MDE comments  10–20  Not a critical path task 

* Task durations could vary based on inspection results and severity and scope of rehabilitation. M = milestone task; TBD = to be determined; NA = not applicable 
 


